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Project Dashboard 

 

Baseline Budget as 
of 12/2012 

Actuals as of 
1/31/2013 

Phase # Phase Budget Actuals 
0 SDC Program $5,850,823 $2,001,944 

1 OB2 Heat Reduction $0   

2 Facilities Op Readiness $4,908,217 $3,597,647 

3 NW Core Op Readiness $8,592,141 $5,898,371 

4 Firewall $3,671,579 $1,255,432 

5 Storage Optimization $4,294,613 $1,211,882 

6 Cloud Utility Service $1,000,000   

7 OB2 Move Phase 1 $6,652,507 $389,470 

8 Virtual Tape Library $1,950,000   

9 OB2 Move Phase 2 $2,691,811   

10 
OB2 Data Center 
Optimization $1,500,000   

11 Migrate WSP $2,000,000   

Total   $43,111,691 $14,354,746 

 
 
Scope Key:    
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 
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SDC Program    

SDC Facilities    

SDC Storage Optimization    

SDC Cloud Utility Service    

OB2/CTS Move Phase 1     

Migrate WSP to SDC    

Virtual Tape Library    

OB2/CTS Move Phase 2    

OB2 Data Center Optimization    

SDC Network (completed)    

SDC Firewall (completed)    
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SDC Projects Status 
Project Planned for this  

Reporting Period 
(February 18 – March 1) 

Status of Work Performed  
this Reporting Period 

(February 18 – March 1) 

Planned for Next  
Reporting Period 

(March 4 – March 15) 

SDC Program  Continue to work on Design Decisions 

o Receive feedback on SDC-036 
Converged Network and update 

o SDC-013 Load Balancing Options in the 
SDC for CTS applications- receive 
signatures 

o Complete SDC-038 Storage Switch 
Ownership- send out for review 

o Complete SDC-040 9509 End-Of-Support 
Design Alternatives 

o SDC-041 Storage Protocol Use for 
VMware 

o SDC-042 iSCSI Strategy in the SDC 

 

 Continue SDC Technology Lab readiness. 
Lab scheduled to be ready in April 

 Continue working with facilities on procedures 

 Continued to work on Design Decisions 

o Pending signature on SDC-036 
Converged Network and update 

o SDC-013 Load Balancing Options in the 
SDC for CTS applications- still waiting 
on a couple signatures 

o SDC-038 Storage Switch Ownership- 
sent out for review 

o SDC-040 9509 End-Of-Support Design 
Alternatives- out for review 

o SDC-041 Storage Protocol Use for 
VMware- still in progress 

o SDC-042 iSCSI Strategy in the SDC- 
still in progress 

 Continue SDC Technology Lab readiness. 
Lab scheduled to be ready in April 

 Continue working with facilities on 
procedures 
 

 Continue to work on Design Decisions 

o Receive signatures-SDC-036 
Converged Network and update 

o Receive signatures-SDC-013 Load 
Balancing Options in the SDC for CTS 
applications 

o Receive signatures-SDC-038 Storage 
Switch Ownership- out for review 

o Receive signatures-SDC-040 9509 
End-Of-Support Design Alternatives 

o In progress-SDC-041 Storage 
Protocol Use for VMware 

o In progress-SDC-042 iSCSI Strategy 
in the SDC 

 Continue SDC Technology Lab readiness. 
Lab scheduled to be ready in April 

 Continue working with facilities on 
procedures 
 

SDC Facilities 

Prepare the SDC facility 
for customers.  Includes 
preparing the critical 
environment 
(electrical/mechanical), 
floor space and physical 
security for customers.  

 Review SDC facility operations policy and 
procedures documents with CTS policy team  
 

 Expecting new contract by end of February 
beginning of March from Wright 
Runstad/Howard S. Wright to proceed with 
several large projects including creating a 
telco provider space, procuring enclosure 
security. 

 

 Working with CTS group to incorporate 
feedback from policy team on facility 
operations policy and procedures.  

 New contract agreement finalized between 
FYI Properties/Wright Runstad and Howard 
S. Wright. Several large projects are 
anticipated to be completed including the 
telco provider space and procuring 
enclosure security.  

 

 Submit revised policies and procedures to 
the CTS policy team. 

 

 First major project under the new contract 
is enclosure security.  HSW has 
scheduled a walkthrough with potential 
bidders for March 14.   

 
 

SDC Network Core 

Establish the network 
core in the SDC and 
connect with the OB2 
network.  

 Continue work on project clean-up tasks 
(Cisco DCNM license review, asset State Tag 
assignments, and fiber jumpers). 

 Continue work on Project Closure: Lessons 
Learned.  

 Gain approval on Cisco Engineering Invoice. 
 

 Continue review of Cisco Change Order and 
Invoice for Rack & Stack SOW. 
 

 Completed project clean-up work. 
 
 

 Completed Lessons Learned draft. 
 

 Didn’t receive approval on Cisco 
Engineering Invoice. 

 Continue review of Cisco Change Order for 
Rack & Stack SOW. 
 

 
 
 

 Final review of Lessons Learned.  
 

 Gain approval for  Cisco Engineering 
Invoice. 

 Continue review of Cisco Change Order 
for Rack & Stack SOW. 
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Project Planned for this  
Reporting Period 

(February 18 – March 1) 

Status of Work Performed  
this Reporting Period 

(February 18 – March 1) 

Planned for Next  
Reporting Period 

(March 4 – March 15) 

SDC Firewall Project 

Replace aged and over-
capacity firewalls and 
deliver enhanced data 
security services to both 
OB2 and SDC.  

*The firewall implementation project 
completed and has transitioned to the firewall 
migration project in the external project 
section below* 

*The firewall implementation project 
completed and has transitioned to the 
firewall migration project in the external 
project section below* 

*The firewall implementation project 
completed and has transitioned to the 
firewall migration project in the external 
project section below* 

SDC Storage 
Optimization 

Replace aged systems 
and optimize the 
environment to reduce 
rates. 

 Finish executing hardware functional test and 
acceptance plan 

 Finish executing software functional test and 
accept plans  

 Complete the build of a performance test 
server environment in the SDC and load test 
software 

 Completed – Execution of hardware 
functional test and acceptance plan 

 Completed – execution of software 
functional test and accept plans  

 Completed - build of a performance test 
server environment in the SDC and load test 
software 

 
 

 
 

 Execute Performance Test Plan 

 Evaluate and document Performance 
Test results 

 Develop  Maintenance and Operations 
Plan 

 Develop design for Watch4Net portal 
 

Cloud Utility Servers 
Project 

Refresh Server 
Provisioning 
infrastructure and 
provide a cloud utility 
platform for CTS 
customers. 

 Continue development of RFQ for support of 
technology proof of concept rollout 

 Continue work on Project Scope of Work 
document 

 Continue development of RFQ for support of 
technology proof of concept rollout 

 Continue work on Project Scope of Work 
document 

 Complete development of RFQ for support 
of technology proof of concept rollout 

 Complete work on Project Scope of Work 
document 

 Complete Master Services Agreement 
with VMWare. 

 Complete initial workshops to identify path 
forward. 

OB2 Risk Mitigation 
(CTS Move Phase 1) 

Move selected CTS 
equipment that best 
alleviates the heat issue 
in OB2.  

 Continue execution of the server moves. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Incorporate feedback on the performance 
measures plan.  

 Completed the facilities and network prep 
work required for physical server move 
group 1.  VLAN extensions are scheduled 
for the end of March with an April 1 move 
date. 

 Both server chassis have been installed.  
These support the virtual server 
environment. 

 Developed a server preparation and 
migration checklist.  

 Data migration for servers was added to the 
scope of the server move effort to reduce 
the amount of coordination required and 
improve efficiency.  

 Started Citrix migration planning.  Met with 
Citrix customers on Feb. 25. 

 Finalized the performance measures plan 
and drafted the task plan and schedule. 

 Continue execution of the server moves.  
Work the facility and network requirements 
for physical server move groups 2 & 3. 
 

 
 
 
 
 
 
 
 
 
 

 Continue planning and preparation for 
Citrix migrations on 5/9.  
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Project Planned for this  
Reporting Period 

(February 18 – March 1) 

Status of Work Performed  
this Reporting Period 

(February 18 – March 1) 

Planned for Next  
Reporting Period 

(March 4 – March 15) 

Migrate WSP to SDC 

Plan and execute the 
first phase of migrating 
the WSP data center to 
the SDC.  

 WSP to continue drafting their application 
inventory and requirements. 

 

 WSP continued drafting their application 
inventory and requirements. 
 

 WSP to continue drafting their application 
inventory and requirements. 
 

Virtual Tape Library 
Disaster Recovery 
(VTL) 

Procure additional VTL 
equipment to eliminate 
the tape backup system 
and support mainframe 
disaster recovery. 

 Storage SEA will research options for moving 
forward with the VTL environment 

 No action taken this reporting period. 
 

 No activity planned for next reporting 
period 

OB2 Risk Mitigation 
(CTS Move Phase 2) 

Continue the progress of 
Phase 1 by moving 
additional CTS 
equipment to the SDC. 

 No activity planned for next reporting period  No activity planned for next reporting period  No activity planned for next reporting 
period 

OB2 Data Center 
Optimization 

Reconfigure remaining 
equipment in OB2 to 
optimize airflow and 
cooling.  

 No activity planned for next reporting period.  No activity planned for next reporting period.  No activity planned for next reporting 
period 

 
External Project Collaboration 
External Project Planned for this  

Reporting Period 
(February 18 – March 1) 

Status of Work Performed  
this Reporting Period 

(February 18 – March 1) 

Planned for Next  
Reporting Period 

(February 18 – March 1) 

Replace Cisco MDS 
9509 SAN Fabric 
Switches 

Replace SAN fabric 
switches in OB2 that 
are at end of vendor 
support.  

 The team is identifying different 
approaches to reduce the risk involved 
with this project. 
 

 The team identified a new approach to extend 
support of the existing switch.  Recommendation 
is in review. 
 

 Gain approval of recommendation and 
move forward with extending support 
contract. 

 

VLAN Renumbering 

Optimize VLAN 
numbering 

 Renumber VLANs per schedule 

 Develop VLAN Renumbering Process 
 

 Continue work on Renumber VLANs per 
schedule – over 75% complete. 

 Finalized VLAN Renumbering process. 
 

 Continue work on Renumber VLANs per 
schedule. 
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External Project Planned for this  
Reporting Period 

(February 18 – March 1) 

Status of Work Performed  
this Reporting Period 

(February 18 – March 1) 

Planned for Next  
Reporting Period 

(February 18 – March 1) 

NAS  

Design and implement 
a new NAS gateway to 
replace the legacy 
EMC Celerra NAS. 

 Receive signature on SOW from service 
owner. 

 Receive approval on PO from OLS 

 Continue working with facilities on site 
prep  

 Develop HLD 

 Schedule security review/audit 

 Did not receive signature on SOW from service 
owner. 

 Did not receive approval on PO from OLS 

 Continued working with facilities on site prep 
  

 Working to develop HLD 

 Did not schedule security review/audit  

 Receive signature on SOW from service 
owner. 

 Receive approval on PO from OLS 

 Continue working with facilities on site 
prep  

 Continue to develop HLD 
 

Firewall Migration 

Migrate 95+ firewalls to 
the SDC 

 Firewall mapping exercise will continue 
throughout the firewall project 

 Confirm/validate readiness checklist with 
Network team 

 Update migration criteria spreadsheet 

 Create template tech bulletin 

 Continue migration planning  
 

 Firewall mapping exercise will continue 
throughout the firewall project 

 Confirmed and validated readiness checklist with 
Network team 

 Continuing migration planning  

 Created template tech bulletin 

 Updated migration criteria spreadsheet 

 Firewall mapping exercise will continue 
throughout the firewall project 

 
 
 
 
 

 Complete design for VPN VRF w/in the 
SDC 

 Complete design for test connector 
FW/VRF 

 Complete design for Citrix connections 

 
Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Comments/Resolution 

Status 

132 Roles & Responsibilities for the Storage Switches and 
converged network need to be defined.  This includes who 
manages the SDC fiber channel switches and the roles 
and responsibilities for troubleshooting fiber channel over 
Ethernet (FCoE) across the converged network. 

Jeff Y 11/3/11 3/6/13 3/30/13 The Design Decision document is 
being routed for review. 

Open 

145 CTS Service Owners need to know the SDC-related costs 
so they can determine and publish rates for services 

Dan Y 3/16/12 3/6/13 3/30/13 Dan is working with Finance to 
prepare a proposed model to 
OFM/Exec Management. 

Open 

199 Need to determine the scope and inter-dependencies for 
VTL 

Gordon Y 7/22/12 3/6/13 TBD No recent activity on this issue. Open 

209 Space for storage of technology assets. Doug Y 11/16/12 3/6/13 3/22/13 Doug is working with service 
owners to resolve the issue. 

Open 

211 The risk associated with the proposed 9509 approach is 
preceived to be higher than other available approaches.  
Other approaches need to be evaluated and risk 
assessed.  Storage migrations are dependent on a 
successful implementation. 

Gordon Y 1/7/13 3/6/13 3/22/13 Issue will be closed once the 
design decision document is 
signed. 

Open 
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Issues Closed this Period 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Resolution 

Status 

 N/A        

 

Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

 None for this reporting period       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed)  
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Top 5 Risks * 

ID Risk Description R
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Risk Mitigation Comment 
Due Date & 
Action Assigned To 

1 Customers that were expecting to 
come into the SDC right away must 
now wait longer, which has end of 
life/investment implications  

Man 3 R G G Communicate with customers the new plan and 
schedule. 

Ongoing Program 
Manager 

2 Timing may force a need to place 
hardware in OB2, which has an 
adverse impact on the heat reduction 
effort. 

Cap 2 Y G G o Work with customers to identify solutions that 
minimize additional heat in OB2. 

o Institute OB2 heat reduction initiatives to turn off 
unused servers 

o Delay implementation of new hardware in OB2 
as late as possible 

Ongoing Facilities 

3 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G o Apply project management practices to manage 
the effort. 

o Break the work down into small and logical units. 

o Use tools to track tasks, dependencies, issues, 
risks, etc. and automate the planning and 
communications as much as possible. 

o  Implement migration approaches that minimize 
impacts of system dependencies, such as 
spanning the network between the OB2 and 
SDC data centers. 

o Use development and test platforms to verify 
system dependencies. 

Ongoing Sr. Project 
Manager 

4 Even though the scope has been 
reduced to better match the budget, it 
may be insufficient.  Several items 
remain unfunded. 

Res 1 R G G o Request funding for unfunded projects 

o Identify other funding sources (if possible) 

o Reduce project scope 

o Back-log unfunded projects 

Ongoing Program 
Manager 

5 Resource Conflict – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y o Provide clear management guidance on 
priorities and carefully manage functional staff to 
minimize conflicts in priorities and work tasks. 

o Expand resource management and track task 
assignments to the resource level.  Identify 
areas in the plan where resource loading 
indicates a problem and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Int)erfaces; (Sec)urity; (Usa)bility; (Ava)ilability; (Per)formance; (Cap)acity; 

(Sca)lability; (Ext)ernal. 
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Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key:    
G = Low.   
Y = Moderate 
R = High 

Schedule Key:    
G = on schedule 
Y = Less than 30 days behind schedule  (caution) 
R = More than 30 days behind schedule (warning 

Ability to Meet Deadline Key: 
G = based on current information, it appears manageable 
Y = there are significant obstacles or areas of uncertainty or concerns  
R = there are clearly identifiable threats or deterioration of ability to manage and control 

 
 

Steering Committee Action Items 
 

Item # 
 
Item Description 

 
Assigned 

 
Date Assigned Date Due 

     
 

 

 


